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CITY OF SANTA BARBARA 
 

COUNCIL AGENDA REPORT 
 
 
 

 
AGENDA DATE:  October 30, 2007 
 
TO:    Mayor and Councilmembers 
 
FROM:   Engineering Division, Public Works Department 
 
SUBJECT:  Contract For Design Services For The Police Department Locker 

Room Upgrade And Emergency Power And Electrical Assessment  
 
 
RECOMMENDATION: That Council: 
 
A. Authorize the Public Works Director to execute a contract with Paul Poirier and 

Michael David Architects in the amount of $148,158 for the analysis of electrical 
and mechanical systems, and design of the men’s locker and exercise rooms; 

B. Authorize the Public Works Director to approve expenditures of up to $14,816 for 
extra services of Paul Poirier and Michael David Architects that may result from 
necessary changes in the scope of work; and 

C.  Appropriate $27,382 from the General Fund unappropriated reserves to the Fiscal 
Year 2008 Capital Outlay Fund. 

 
DISCUSSION: 
 
BACKGROUND 
 
The City’s Police Department (PD) staff use converted basement utility rooms for the 
men’s locker rooms and exercise facilities at its headquarters at 215 East Figueroa 
Street.  The staff exercises within a room that has little or no ventilation, and limited 
overhead clearance due to piping and non-functioning ventilation ducting.  The officers’ 
shower and locker rooms are located in the same sub-basement area.  
 
The two locker rooms and shower areas also have little or no ventilation and are the 
only areas available for PD staff to store uniforms, field equipment, and personal items 
while on duty.  The locker rooms also are not fully Americans With Disabilities Act 
(ADA) compliant.  
 
Due to the age of the building’s heating and ventilation (HVAC) system, and as a result 
of multiple modifications, the HVAC in these areas is inefficient and, in some instances, 
non-existent.   
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PROJECT DESCRIPTION 
 
The work consists of the following two phases, with a decision point after Phase I:   
 
Phase I - $53,905 will provide for a comprehensive analysis of existing HVAC, as well 
as emergency electrical support.  The Phase I analysis is necessary to insure that any 
modifications to the HVAC components will not result in damage to the existing system.  
The analysis will also identify design changes to save energy. 
 
Decision Point - The results of the analysis may change the scope of the project.  If the 
scope is significantly changed, staff will return to Council. 
 
Phase II - $94,253 includes plans and specifications for the upgrade of the two locker 
rooms and the exercise area.   
 
Phase I and Phase II work totals $148,158.  Included in this proposal is $14,816 for 
unanticipated design costs.  The total cost of consultant work is $162,974.  In addition, 
the estimated cost of City engineering expenses is $13,408, for a total of $176,382 for 
design expenses. 
 
DESIGN PHASE CONSULTANT ENGINEERING SERVICES 
 
Staff is recommending that Council authorize the Public Works Director to execute a 
contract with Paul Poirier and Michael David Architects in the amount of $162,974 for an 
emergency electrical and mechanical systems analysis.  The firm of Paul Poirier and 
Michael David Architects is experienced in this type of work and has performed well in 
the past with these types of projects. 
 
FUNDING 
 
The recommended analysis and design work is currently unfunded.  Staff is proposing 
that funds remaining from the completed Police Department Communications Center 
Radio Upgrades Project in the amount of $149,000 be used for the proposed project.  
An additional $27,382 from the General Fund Reserves would need to be appropriated, 
for a total of $176,382 to pay for the analysis, cost estimates, and design costs.  
Funding for the estimated $1.2 million construction cost has yet to be identified and 
would likely have to come primarily from unappropriated General Fund reserves. 
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ESTIMATED TOTAL PROJECT COST 
 

Mechanical and electrical room analysis and designs $148,158

Contingency costs $14,816

City Engineering costs  $13,408

Construction cost estimate w/change order allowance $1,189,581

Construction Management/Inspection $107,062

Relocation during construction $100,000

City permits $10,000

TOTAL $1,583,025
 
SUSTAINABILITY IMPACT: 
 
This work will review existing older electrical and mechanical equipment.  Much of the 
current older equipment was designed with lower energy efficiencies and higher 
resource consumption.  Any recommendation from this study would result in the 
installation of newer, more efficient electrical and mechanical systems. 
 
PREPARED BY: John Schoof, Principal Civil Engineer/LEJ/rg 
 
SUBMITTED BY: Paul Casey, Acting Public Works Director 
 
APPROVED BY: City Administrator’s Office 
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